

**CENTRE FOR SPONSORED RESEARCH AND CONSULTANCY
ANNA UNIVERSITY, CHENNAI – 600 025**

REQUEST FOR PROJECT EXTENSION

Funding Agency	: CSIR
Project Title	: test10
Principal Investigator	: Joel Jebus
Department & Campus	: Department of Computer Science and Engineering
CTDT Procs. No. & Date	: —
Date of Sanction	: —
Original Project Duration	: —
Original End Date	: 23-06-2026
Extension Period	: +7 Days
Proposed Revised End Date	: 30 June 2026
Date of Request	: 09 June 2026

The Principal Investigator respectfully requests the Director, Centre for Sponsored Research and Consultancy, Anna University, Chennai – 600 025, to kindly consider and accord sanction for a **no-cost extension** of the above-mentioned project, thereby extending the project completion date from **23-06-2026** to **30 June 2026**.

Reason for Extension

fdsda

It is certified that:

1. No additional funds are being requested along with this extension.
2. The project objectives remain unchanged.
3. The extension is essential to complete all deliverables and submit the final report.
4. The funding agency has been / will be duly informed about this extension request.

Signature of Principal Investigator
Joel Jebus
Department of Computer Science and Engineering
Date: _____

Signature of Professor & Head / Dean
Date: _____

To

The Director,
Centre for Sponsored Research and Consultancy,
Anna University, Chennai – 600 025.

Encl: Project Extension Request Letter from Funding Agency (if applicable)

Copy to: Project File / CTDT File

